NAVY PROGRAMS

Amphibious Helicopter Assault Ships (LHA(R))

LHAs. In addition to replacing the amphibious lift provided by the LHA-class ships, the LHA(R) will launch

preloaded assault craft (amphibious vehicles and landing craft), tiltrotor aircraft, helicopters, unmanned aerial
vehicles, and short take-off and vertical landing fixed-wing aircraft to support both the rapid buildup of combat power
ashore and the rapid re-embarkation of the landing force during amphibious operations. As the primary aviation platform
within the amphibious task force, the LHA(R) must launch and recover helicopters, tiltrotor aircraft, and fixed-wing
aircraft as well as conduct simultaneous well-deck and flight-deck operations day and night. Finally, the ship is expected
to have command, control, communication, computer, and intelligence capabilities sufficient to support operational
maneuver from the sea/ship-to-objective maneuver operations for Marine Expeditionary Unit/Brigade-size amphibious
task forces and other assigned missions in a joint environment.

The Navy’s next class of amphibious assault ships, designated LHA(R), will take the place of retiring Tarawa class

OSD approved the LHA(R) Mission Need Statement in March 2001. Milestone A occurred in July 2001. Functional
design began in FY03 and will continue until Milestone B, currently scheduled for FY06. Although the schedule remains
somewhat uncertain as of this report, detail design should start in FY07 with construction beginning in 2009, followed by
the first ship delivery in 2013.

TEST & EVALUATION ACTIVITY

To address test and evaluation planning before Milestone B, the Navy prepared a test and evaluation management
document to supplement the evaluation strategy that was submitted after Milestone A. The test and evaluation
management document is important, since a Test and Evaluation Master Plan is not required until Milestone B. DOT&E
held discussions with representatives from the LHA(R) Program Office and Navy staffs to identify LFT&E and OT&E
issues that should be addressed.

TEST & EVALUATION ASSESSMENT

The initial OT&E concept emphasizes two planned early operational assessments. These assessments will be largely
based on ship plans and specifications, models, test beds, surrogate platform testing, fleet data on fielded subsystems,
and developmental testing/operational testing previously conducted on subsystems that will be installed on LHA(R).
This process is modeled on similar assessments conducted for the LPD 17-class amphibious ship program and will use
functional design plans for the purpose of identifying potential operational deficiencies before construction begins. The
Navy and Marine Corps Operational Test Agencies will conduct the early operational assessments with the assistance of
subject matter experts selected from various Fleet units and other Navy and Marine Corps Commands.

Early planning and execution of LFT&E for
LHA(R) could affect the ship’s survivability
design. Tasks that should be completed before
Milestone B are the surrogate testing, the
Milestone B Vulnerability Assessment Report,
DOT&E approval of an LFT&E Management
Plan, and LFT&E strategy input for the Test and
Evaluation Master Plan.

LHA(R) will launch preloaded assault craft, tiltrotor aircraft,
helicopters, unmanned aerial vehicles, and short take-off and vertical
landing fixed-wing aircraft.
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